

1 BILL NO. S-82-12-29

2 SPECIAL ORDINANCE NO. S- 09-83

3 AN ORDINANCE approving Change Order  
4 No. 1, Sewer Resolution No. 363-82,  
5 Terminal Ponds & Sludge Lagoons,  
6 in connection with the Board of Public Works.


7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF  
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 1, Sewer Resolution  
10 No. 363-82, Terminal Ponds & Sludge Lagoons, Federal Emergency  
11 Management Damage Survey Report No. 042049, with T-G Excavating,  
12 Inc., in connection with the Board of Public Works, for:


13 the addition to the existing contract  
14 covering the excavation of two sections of 18  
15 inch sewer, thereby re-establishing the  
16 proper flow characteristics;

17 involving a net increase in the amount of Nine Thousand Seven  
18 Hundred Ninety and No/100 Dollars (\$9,790.00), all as more  
19 particularly set forth in the specifications, and which is on  
20 file with the Office of the Board of Public Works, and is by  
21 reference incorporated herein, made a part hereof and is hereby  
22 in all things ratified, confirmed and approved.

23 SECTION 2. That this Ordinance shall be in full force  
24 and effect from and after its passage and any and all necessary  
25 approval by the Mayor.

26   
27 Councilmember

28 APPROVED AS TO FORM  
29 AND LEGALITY

30   
31 Bruce O. Boxberger, City Attorney  
32



Read the first time in full and on motion by Burns, seconded by Scruggs, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_ .M., E.S.T.

DATE: 12-28-82

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 1-11-83

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-09-83 on the 11th day of January, 1983.

ATTEST:  
Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)  
Ray A. Ebert  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of January, 1983, at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman  
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 14th day of January, 1983, at the hour of 3 o'clock P.M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR



9/29/82

Group 6B - Resolution No. ~~362-82~~ 363-82

PROJECT: Terminal Ponds &amp; Sludge Lagoons

CHANGE ORDER NO. 1

DATE: September 27, 1982

PAGE 1 OF 2

CONTRACTOR: T-G EXCAVATING, INC.

## COST BREAKDOWN

Item No. & Quantity	Description	Unit Price	Increase	Decrease
1. 150± LF	Add DSR No. 042049 18" RCP, Excavate & relay to grade			
2. 32± CY	Stone Bedding			
3. 1± EA	Pumping During Construction			
	LUMP SUM TOTAL		\$9,790.00	For DSR No. 042049

TOTAL INCREASE \$9,790.00

TOTAL DECREASE 0

TOTAL CHANGE ORDER AMOUNT \$9,790.00

Original Contract Price \$360,585.83

Adjusted Contract Price prior to this Change Order None

New Adjusted Contract Price, including this Change Order \$370,375.83

The above project is increased/decreased by the above amount of \$9,790.00  
 and the calendar days for total project completion including this change order is  
 increased/decreased by 0 days.

APPROVED BY:

Contractor:

Thomas M. Stockamp

Title:

Pres.

Date:

9/24/82

Engineer:

Arden J. Doherty

Title:

Vice Pres. Boston

Date:

9/27/82

Owner:

Robert Anderson

Title:

Bd. of Works

Date:

9-29-82



PROJECT: Terminal Ponds and Sludge Lagoons

CHANGE ORDER NO. \_\_\_\_\_

1

PAGE \_\_\_\_\_

2

OF \_\_\_\_\_

2ITEM:Justification: Add to existing contract for rehabilitation of the sludge lagoons,DSR No. 042049 which was written on September 8, 1982.

The work covers the excavation of two sections of 18-inch sewer that has settled,  
causing surcharging in those sections. The sewer will be raised back to grade  
to re-establish its flow characteristics.

EFFECT ON OVERALL PROJECT: Scope & Operation, Maintenance

This repair work will insure the proper flow characteristics of the 18-inch  
sewer so that high amounts of solids are not deposited in the settled sections.

This work will reduce the frequency of cleaning that would otherwise be  
necessary.

Date:

Sept. 27, 1982

Project Engineer

Andrew L. Dodgill



BILL NO. S-82-12-29

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order No. 1, Sewer Resolution No. 363-82,  
Terminal Ponds & Sludge Lagoons, in connection with the Board of  
Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE PASS.

SAMUEL J. TALARICO, CHAIRMAN

VICTURE L. SCRUGGS, VICE CHAIRMAN

DONALD J. SCHMIDT

MARK E. GIAQUINTA

PAUL M. BURNS

*Vice*  
*Samuel Talarico*

*Victure Scruggs*

*D Schmidt*

*Mark E. Giaquinta*

*Paul M. Burns*

1-11-82  
DATE 1-11-82 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK



TITLE OF ORDINANCE Change Order #1, Sewer Res. 363-82, Terminal Ponds & Sludge Lagoons

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

S-82-12-29

SYNOPSIS OF ORDINANCE Add to existing contract for rehabilitation of the sludge lagoons, Federal Emergency Management Agency Damage Survey Report #042049. This work covers the excavation of two sections of 18 inch sewer that has settled, causing surcharging in those sections. The sewer will be railed back to grade to re-establish its flow characteristics. Contractor is T-G Excavating, Inc.

Prior approved received Nov. 23, 1982

EFFECT OF PASSAGE This will insure the proper flow characteristics of the 18 inch sewer so that high amounts of solids are not deposited in the settled sections. This work will reduce the frequency of cleaning that would otherwise be necessary.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$9,790.00

ASSIGNED TO COMMITTEE \_\_\_\_\_